WG

LOWER WILLAMETTE GROUP

February 13, 2015

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2015

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On January 2, 2015, the LWG provided EPA a set of comments on EPA’s December 18, 2014
proposed final draft of Section 1 of the revised Feasibility Study (FS), along with notation that the
LWG is continuing to review the draft Section 1 source control text and tables against DEQ’s
November 2014 Source Control Status Report.

On January 6, 2015, a technical meeting was held to discuss EPA’s revised draft dioxin/furan
Preliminary Remediation Goals (PRGs) and Remedial Action Levels.

On January 9, 2015, a draft list of action items from the January 6 dioxin/furan meeting was
provided for EPA review.

On January 9, 2015, a call was held with EPA to discuss edits to the Remedial Investigation (RI)
Section 10.

On January 19, 2015, the LWG provided EPA the list of references used to develop the
metabolism rate coefficients for polychlorinated dibenzo-p-dioxin/furan (PCDD/Fs) for the
Portland Harbor bioaccumulation model.

Comments/Documents Provided by EPA

On January 9, 2015, EPA provided the LWG a proposed final Portland Harbor FS Section 1 with
additional modifications to the text and EPA’s responses to the LWG’s edits.
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e OnJanuary 13, 2015, EPA provided the LWG with revisions to the RI Executive Summary.

e On January 14, 2015, EPA provided the LWG with deliverables that the LWG requested during
the January 6 dioxin/furan technical meeting.

e On January 20, 2015, EPA provided the LWG draft sediment management area maps.

e On January 20, 2015, EPA requested Anchor QEA proceed with including the NW Natural and
Arkema data sets in development of the depth core profile maps.

e On January 27, 2015, EPA provided the LWG an FS revision schedule up to the meeting with the
National Remedy Review Board/Contaminated Sediments Technical Advisory Group.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

On December 19, 2014, EPA and the LWG agreed to specific modifications to the FS revision process as
documented in the December 17, 2014 email from Lori Cohen to Margaret Kirkpatrick. The LWG
project team will now coordinate with the EPA Remedial Project Managers to schedule focused technical
FS subgroup meetings with representatives from the respective EPA and LWG teams. The specific FS
topics will be consistent with the agreed-upon FS revision process and, based on EPA input, may include
resumption of the weekly FS process status update.

The dispute on the RI Section 7 has yet to be resolved. Once resolved, the EPA and LWG technical
teams will resume discussions to finalize the RI and incorporate the background sediment information
into the revised FS.

Work covered by the ASOC that is currently planned for February, March, April, and May 2015 includes
the following:

e February 6, 2015: A Draft FS Section 2 is expected from EPA for LWG review.
e May 18, 2015: A Draft FS Section 3 is expected from EPA for LWG review.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Callie Ridolfi, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

Draft Final 08/29/2011 | Submitted 08/29/2011; 10/29/2011
Remedial EPA comments received on Section 1 and 2,
Investigation Report Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments received
on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

EPA comments received on Section 10 and
11 7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA
Deliverable! Deadline? Status/Comments Comments

Round 1

Compilation of Information November Submitted to EPA and DEQ 11/21/2007.

for Sources Between RM 11 2007 Need written response from DEQ and EPA

and 11.6 East Bank of that upland sources are under investigation

Portland Harbor consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater | 4/22/2005 Submitted 4/22/2005; EPA comments

Pathway Assessment received 6/3/2005

Sampling and Analysis Plan

Round 2 Groundwater TBD Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft RI Report.

Sampling and Analysis Plan -

Response to EPA Comments

Revised Round 2 TBD Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling and

Analysis Plan (including

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of | 4/29/2005 Submitted 4/29/2005; EPA comments

Shoreline Seeps at Human received 6/10/2005

Use Beaches
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Submittal EPA
Deliverable! Deadline? Status/Comments Comments

Revised Round 2 FSP for No longer The only seep determined to pose a

Sampling of Shoreline Seeps | needed potentially complete exposure pathway is

at Human Use Beaches discharge from Outfall 22B. The existing
data from Outfall 22B include the upland
COIs and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this

Assessment SAP Attachment FSP. This revised FSP was prepared and

2: Transition Zone Water submitted after the associated field work

FSP was completed.

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the QAPP

Assessment SAP Attachment addendum received from EPA on

3: Supplement to QAPP 9/30/2005. EPA needs to provide final

Addendum 3 approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

Tech Memos

Revised TRV Selection TM | 10/23/2004 Submitted; EPA comments received

3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA
Deliverable! Deadline? Status/Comments Comments
Second Revision 1/7/2005 Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach TM LWG to submit the final PRE approach
TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD In a 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of 1/20/2005 Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background for received 6/5/2006; revised tech memo
the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining
Determining Background for background for the Portland Harbor
the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream
Upstream and Downstream of the ISA will be provided in the Draft RI
of the ISA Report
COPC Selection Interim ~1/23/2006 In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic Assessment | 3/17/2006 Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: | 11/4/2005 Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace received 3/10/2006
and the Arnot and Gobas
Models for Application to the
Portland Harbor Superfund
Site
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Submittal EPA
Deliverable! Deadline? Status/Comments Comments

Revised Ecological Water 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side-scan September Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 received 7/9/2009
Screening of Disposal Mid May Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 received 7/10/2009
Study Memorandum
Early Preliminary Late March Submitted 3/27/2009
Remediation Goals (PRGs) 2009
Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010
Treatment Technology _ Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation _ Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study _ Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of B Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation Criteria
For the Draft FS Tools
Memo
Dredging Water Quality _ Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements _ Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
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- Formal Publically
Accessible Submittal

EPA initial comments received 12/18/2012.
EPA comments received on Section 1 07/08/14
EPA Draft Final FS Section 1 and Appendix A
received on 12/18/14

Submittal EPA
Deliverable! Deadline? Status/Comments Comments

Draft Feasibility Study (FS) | 03/20/2012 Submitted 03/20/2012 6/29/2012
- Electronic Version For EPA comments received on Section 1
Early EPA Team Review 07/08/14

EPA Draft Final FS Section 1 and

Appendix A received on 12/18/14
Draft Feasibility Study (FS) | 03/30/2012 Submitted 03/30/2012 6/29/2012

General Field/Data/RI Reporting

Validated Analytical Results

90 days
following
completion of
each

BERA

sampling
activity
Comprehensive Round 2 Site | 2/21/2007 Submitted 2/21/2007. EPA comments on
Characterization Summary Sections 1-9 and Appendices A, B, C, D,
and Data Gaps Analysis F, and G received 1/15/08; comments on
Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments
Testing Data Report not anticipated
Draft Baseline Ecological Early Submitted 9/2/2009 11/2/2009
Risk Assessment Report September Preliminary EPA comments received
2009 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late Submitted 9/23/2009 11/23/2009
Health Risk Assessment September Preliminary EPA comments received
Report 2009 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Reanalysis Mid Submitted 11/13/2009 01/13/2009
Technical Memorandum November EPA benthic approach comments received
2009 09/27/2010.
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft Benthic | 2009
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Deliverable!

Submittal
Deadline?

Status/Comments

EPA
Comments

Draft Final BHHRA

5/2/2011

Submitted 05/02/2011; EPA comments
received 06/22/2012.
EPA dispute decision received 12/07/12.

7/2/2011

Draft Final BERA

7/5/2011

Submitted 07/01/2011;

EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013

9/1/2011

Human Health and
Ecological Risk Management
Recommendations

July 2011

Submitted 07/22/2011

9/22/2011

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

EPA comments received on Section 10 and
11 7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013
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Submittal EPA
Deliverable! Deadline? Status/Comments Comments
Final BERA 4/1/2013 Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13
EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13
STORMWATER
Stormwater Loading Check- | 2/1/2009 Submitted 2/18/2009; EPA comments
in Materials received 5/6/2009
Revised Stormwater Loading | April Submitted 04/30/2010; EPA comments 6/30/2010
Calculation Methods 2010 received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity Testing 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive Sediment
Technical Approach & Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum | November Submitted 12/17/2007. Need EPA
10 for Sediment Sampling 2007 approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data Gaps comments submitted 1/8/2008.
Identification Report
AQ15-01 Page 11
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Submittal EPA
Deliverable! Deadline? Status/Comments Comments
F&T Surface Sediment FSP — | December Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment 2007 received 1/2/08. 1/16/08 LWG agreed
FSP with EPA not to perform the sampling.

Need EPA agreement that this deliverable
is no longer needed.

Draft Bioaccumulation Submitted 7/27/2009

Modeling Report

CULTURAL RESOURCES

Draft Cultural Resource 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA

Survey Report comments not
time-critical at
this point in the
project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-Wide | 3/30/2012 Submitted 03/20/2012 6/29/2012

Biological Assessment -

Electronic Version For Early

EPA Team Review

Preliminary Draft Site-Wide | 3/30/2012 Submitted 03/30/2012 6/29/2012

Biological Assessment -

Formal Publically Accessible

Submittal

Notes:

!~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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